



Seal Coat & Stripe Work Schedule

Phase 1 ~ Monday, May 1st

Phase 2 ~ Tuesday, May 2nd

Prepared by Charles C. Howard
1354 Jet Way, Perris, CA 92572
C 951.204.1023 P 951.940.0200